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Abstract
Purpose – Delays and cost overruns are evidently frequent problems in the construction industries
of many developed and developing countries. The purpose of this paper is to assess factors leading to
time overruns (delays) and cost overruns in construction projects in the Gaza Strip. Since there appear
to be additional special contributors to delays here, the relative perceptions of contractors, consultants
and owners are compared, based on a listing of causal factors derived from previous studies elsewhere,
together with other factors arising from special conditions in the Gaza Strip.
Design/methodology/approach – A survey of a randomly selected samples yielded responses
from 66 contractors, 27 consultants, and 31 owners. The survey included 110 delay factors/causes
which were grouped into 12 major groups. The same survey also included 42 cost overrun factors. The
level of importance of the delays and cost overrun factors were measured and ranked by their
importance indexes, according to the perspectives of contractors, consultants, and owners.
Findings – There seems to be a general agreement between contractors, consultants and owners
regarding causes of delays and cost overruns. The main four causes of time delays included strikes
and border closures, material-related factors, lack of materials in markets, and delays in materials
delivery to the site. Additionally, the main three causes for cost overruns included price fluctuations of
construction materials, contractor delays in material and equipment delivery, and inflation.
Originality/value – The outcome of this paper will assist owners, contractors, and consultants in
understanding the reasons for delays and cost overruns, thus eliminating or minimizing these causes. This
could be achieved by better management of the projects and by finding new methods for storing the critical
materials from the beginning of the project. Furthermore, the local government is advised to initiate
legislation to overcome problems arising from monopolies in the supply of construction materials.
Keywords Construction operations, Contract costs, Delivery lead time, Palestine
Paper type Research paper
1. Introduction
Keeping construction projects within estimated costs and schedules requires sound
strategies, good practices, and careful judgment. To the dislike of owners, contractors
and consultants, however, many projects experience extensive delays and thereby
exceed initial time and cost estimates. This problem is more evident in the traditional
or adversarial type of contracts in which the contract is awarded to the lowest bidder,
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which is the strategy in the majority of public projects in developing countries
including the Gaza Strip. The construction industry is the locomotive of physical
development for the national economy (Kumaraswamy, 2006). The more resources,
engineering know-how, labour, materials, equipment, capital, and market exchange are
provided from within the national economy, the higher the extent of self-reliance. The
increasing complexity of infrastructure projects and the environment within which
they are constructed place greater demands on construction managers to deliver
projects on time, within budget and to high quality (Enshassi et al., 2003, 2008).
Since the 1993 Oslo Peace Accords, Palestinian occupied territories have undergone
rapid reconstruction. Despite lack of resources and technologies, hundreds of
infrastructure, residential, and governmental projects were implemented (Raufaste and
Callahan, 2002). Therefore, improving construction efficiency by means of
cost-effectiveness and timeliness would certainly contribute to cost savings for the
whole country. Unlike developed countries, Palestine does not have a mature
construction industry with well-established contracting and consulting companies.
Much of the building and construction is done by the informal sector. This consists of
individuals building family shelters, water wells and the like. The formal sector
consists of public and private domestic contractors (Enshassi et al., 2003).
The first objective of this study is to identify key variables causing construction time
and cost overruns in the Gaza Strip. The importance levels of the chosen/shortlisted
delays and cost overruns factors were measured and ranked by their importance
indices. The second study objective is to evaluate their relative importance from the
perspectives of owners, consultants, and contractors.
2. Review of literature
Time and cost overruns occur in most construction projects, although of course, the
magnitude of these delays and cost overruns varies considerably from project to
project. Therefore, it is important to unearth the actual causes of time and cost
overruns in order to address these in any construction project. Delays and cost
overruns have contributed to the high cost of construction in many countries for many
years (Okpala and Aniekwu, 1988; Charles and Andrew, 1990; Zaki and James, 1987;
Abdul-Rahman et al., 2008). The construction industry plays a major role in the
development of many countries. At the macro level, delay will lead to a negative rate of
national economic growth and monetary loss (Arditi et al., 1985; Lo et al., 2006; Mezher
and Tawil, 1998; Enshassi et al. 2007). At the micro level, a delayed project can lead to
time and cost overruns, disputes, arbitration, and even total abandonment
(Abdul-Rahman et al., 2008; Enshassi et al., 2008).
Time overrun is the delay beyond planned completion dates traceable to the
contractors (Kaming et al., 1997). Delays can be taken to be “incidents” that impact a
project’s progress and postpone project activities. Project delays may be caused by very
bad weather, unavailability of resources, design delays, etc. In general, project delays
result from activities that have both external and internal cause and effect relationships
(Vidalis and Najafi, 2002). Cost overrun is the excess of actual cost over budget. Cost
overrun is also sometimes called “cost escalation,” “cost increase,” or “budget overrun”
(Zhu and Lin, 2004). The degree of cost overruns can be compared by measuring the
change in contract amount divided by the original contract award amount. This
calculation can be converted to a percentage for ease of comparison (Jackson, 1999).
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Ahmed et al. (2003) claimed that responsibility for delay is reflected in whether the
contractor is awarded or is liable for costs and additional time to complete the project.
Several scholars have studied the factors that influence delays and cost overruns (Chan
and Kumaraswamy, 1996, 2002; Ogunlana et al., 1996; Kaming et al., 1997; Alwi and
Hampson, 2003; Ahmed et al. (2003); Odeh and Battaineh, 2002; Enshassi et al., 2003;
Abdul-Rahman et al., 2006, 2008; Alghbari et al., 2007; Chimwaso, 2001; Faridi and
El-Sayegh, 2006).
Aibinu and Jagboro (2002), in their study of the growing problem of construction
delay in Nigeria, examined the effects of delays on the delivery of construction projects
in the country. Utilizing a questionnaire survey of 61 construction projects, the authors
identified, and assessed the impact of delays on the delivery of construction projects.
Chan and Kumaraswamy (2002) also explored strategies used to compress construction
durations of various types of building projects. The authors present the primary
findings of three parallel investigations that sought out the critical contributors of
faster construction procedures in Hong Kong. The paper finally recommends specific
technological and managerial strategies for reducing construction durations.
Odeh and Battaineh (2002) studied the causes of construction delay in traditional
contracts in Jordan, using a questionnaire survey. The study illustrated that
contractors felt labour productivity to be the most important delay factor. However,
inadequate contractor experience was the most important delay factor to consultants.
All parties generally agreed on the ranking of the individual delay factors. They agreed
that inadequate contractor experience, owner interference, and financing of work were
among the top five most important factors.
Ahmed et al. (2003) found that the most common type of delay is excusable
compensatable (48 percent), followed by non-excusable delays (44 percent) and
excusable non-compensatable delays (8 percent). By definition, when the contractor is
responsible, the type of delay is non-excusable; while if the responsibility is with the
owner or the consultant it is an excusable compensatable delay. Depending on
the contractual risk allocation, even if the government (or a third party) is responsible,
the delay may considered an excusable. However, certain delay due to uncontrollable
causes may be excusable and non-copensatable. Enshassi et al. (2003) studied the
contributors to construction delay in Palestine. They found that the “financing” group
of delay factors was ranked the highest by all three parties and the “environment”
group was ranked the lowest.
Koushki et al. (2005) studied delays and cost increases in the construction of private
residential projects in Kuwait. The amount of time-delays and cost-increases was
greater when the total cost of a residential project was higher. A major factor
contributing to the time-delay and cost-increase was the inadequacy of money and time
allocated to the design phase. The three main causes of time-delays were, in order, the
number of change orders, financial constraints and owners’ lack of experience in
construction. The three main causes of cost overruns on the other hand were, in
order, contractor-Elide and material-related problems and, again, owners’ financial
constraints.
Lo et al. (2006) in Hong Kong found that all respondent groups tended to admit their
own contributions to delays. The respondents thought that construction delays caused
by unforeseen ground conditions, poor site management and supervision by
consultants, environmental restrictions, exceptionally low bids, and client variations
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were highly significant and ranked them in the top ten. Four factors that cause cost
overruns were identified from the existing research findings of Kaming et al. (1997) and
Chimwaso (2001). These are; design changes, inadequate planning, unpredictable
weather conditions; and fluctuations in the cost of building materials.
Frimpongs et al. (2003) studied 26 factors that cause cost overruns in construction of
ground water projects in Ghana. According to the contractors and consultants,
monthly payments difficulties was the most important cost overruns factor, while
owners ranked poor contractor management as the most important factor. Despite
some difference in viewpoints among the three groups surveyed, there is a high degree
of agreement among them with respect to their ranking of the factors. The overall
ranking results indicate that the three groups felt that the major factors that can cause
excessive groundwater project cost overruns in developing countries are poor
contractor management, monthly payment difficulties, material procurement, poor
technical performances, and escalation of material prices.
3. Methodology
A comprehensive list of causes of delays and cost overruns was compiled through
literature review and by conducting a pilot study that sought advice from experienced
construction practitioners. This process led to the identification of 110 factors that
caused time overrun and 42 factors that caused cost overruns.
From previous studies, it was found that around 136 factors caused the time and
cost overruns in engineering projects in various countries around the world and at
different points of time (Arditi et al., 1985; Assaf et al., 1995; Chan and Kumaraswamy,
1996, 2002; Ogunlana et al., 1996; Kaming et al., 1997; Alwi and Hampson, 2003; Aibinu
and Jagboro, 2002; Ahmed et al. (2003); Odeh and Battaineh, 2002; Enshassi et al., 2003;
Abudul-Rahman et al., 2006, 2008; Alghbari et al., 2007; Chimwaso, 2001; Faridi and
El-Sayegh, 2006; Assaf and Al-Hejji, 2006). However, not all of these factors are
consistent with the conditions in the Gaza Strip, e.g. the economic level, the type of
projects, geographical region and political factors. Therefore, factors commensurate
with the nature of construction projects and problems in the Gaza Strip were from the
above 136, shortlisted for this paper. Modifications and new questions were added as a
result of interview with experienced contractors to suit the local construction industry
in the Gaza Strip. Based on previous studies as indicated in Table I, and personal
interviews, the causes are grouped into 12 categories:
(1) project-related;
(2) contractors’ responsibilities;
(3) consultants’ responsibilities;
(4) owners’ responsibilities;
Item Spearman correlation coefficient P-value (sig.)
Time overruns factors 0.980 0.000 ( *)
Cost overruns factors 0.845 0.000 ( *)
Note: Correlation is significant at the *0.01 level (one-tailed)
Table I.
Correlation coefficient of
questionnaire and the
total of this field at
N ¼ 124
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(5) professional management;
(6) design and documentation;
(7) materials;
(8) execution;
(9) labour and equipment;
(10) contractual relationship;
(11) government relations; and
(12) external factors.
A questionnaire survey was then conducted to assess the relative importance of these
potential causes from the perspective of contractors, consultants, and owners in Gaza
Strip projects. The population base for this research included three groups, comprising
a contractor group, a consultant group and owner group. The contractor companies
had valid registration according to the Palestinian Contractors Union – PCU (2004)
records. A total of 151 copies of the questionnaire were distributed to randomly
selected contractors, consultants and owners. The samples were selected from publicly
available sources, including PCU, association of consultants, and governmental and
non-governmental organizations. The total numbers distributed to contractors,
consultants and owners were 80, 33, and 38 questionnaires, respectively, of which 66,
27, and 31 were returned, respectively, (response rates of 82.5, 81.8, and 81.6 percent,
respectively).
3.1 Structure validity of the questionnaire
Structure validity is the statistical test used to test the validity of the questionnaire
structure by testing the validity of each field and the validity of the whole
questionnaire. It measures the correlation coefficient between one field and all other
fields of the questionnaire that have the same level of Likert scale. Table I shows the
correlation coefficient for each category of the time overruns, cost overruns and the
whole questionnaire. The P-values (sig.) are less than 0.05 or 0.01, so the correlation
coefficients of all the fields are significant at a ¼ 0.01 or 0.05, and it can be said that the
fields are valid to measure what is intended to fulfill the main aim of the study.
3.2 Reliability of the research
The reliability of an instrument is the degree of consistency with which it measures the
attribute it is supposed to be measuring (Poilt and Hungler, 1985). The less variation an
instrument produces in repeated measurements of an attribute, the higher its
reliability. Table II shows high values of Cronbach’s a for each category of the
questionnaire and the entire questionnaire; and indicates high reliability of each field of
the questionnaire, as well as high reliability for the entire questionnaire.
Field Cronbach’s a
Time overruns 0.956
Cost overruns 0.907
Total 0.96
Table II.
Cronbach’s a for each
part of time and cost
overruns of the
questionnaire and all the
questionnaire
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The results were in the ranges from 0.907 and 0.956. This range is considered high; and
this assures the reliability of the questionnaire. Cronbach’s a equals 0.96 for the entire
questionnaire indicating a very good overall reliability. It can be concluded that
the questionnaire was valid, reliable, and ready for distribution to the population
sample.
3.3 Analysis of data
The collected data were analyzed using an importance index. The importance index
was computed by the following formula:
I ¼
X5
i¼1
aixi. . .
where I ¼ importance index; ai ¼ 0,1,2,3,4 for i ¼ 0,1,2,3,4, respectively;
xi ¼ frequency of the ith response given as a percentage of the total response for
each cause; i ¼ response category index where; ai ¼ 0,1,2,3,4; for x1 ¼ frequency of
strongly not important response, x2 ¼ frequency of not important response,
x3 ¼ frequency of neutral response, x4 ¼ frequency of the important response and
x5 ¼ frequency of very important response.(Enshassi et al., 2003).
The importance index for all the delay and cost overruns factors were calculated
using the above formula. Next, the Spearman rank correlation coefficient was
determined to study the strength of relationships between contractors, consultants,
and owners rankings (Odeh and Battainaeh, 2002).
4. Results and analysis
Table III shows the summary of importance indices and ranks of delay factors/causes,
that were investigated in this research from contractor, consultant and owner
viewpoints. A total of 110 factors causing delays in the Gaza Strip have been
categorized into 12 groups. The ranks are based on importance index values.
4.1 Contractors’ views
Table III shows that respondent contractors ranked “the strikes, external or internal
military attacks and border closures” in the first position with importance index
(II ¼ 92.80 percent). This indicates the high complexity of the construction industry in
the Gaza Strip with an unstable security situation. In the case of border closures or
strikes, the construction materials run out, prices increase dramatically, and suppliers
may monopolize the remaining construction materials. The respondents of contractors
ranked “lack of materials in markets” in the second position with importance index
(II ¼ 90.53 percent), which indicates the high importance of materials availability.
Lack of materials in markets is one of the clearest factors that cause delay of the
project. In the Gaza Strip, given the extraordinary political and economical situation,
there are particular difficulties to import materials, especially because all the borders
are controlled by Israel.
These results are similar to those of Ogunlana et al. (1996), Abudul-Rahman et al.
(2006), Sambasivan and Soon (2007) and Alaghbari et al. (2007) that the lack of
materials is one of the important causes of delay. But the result of Mezher and Tawil
(1998), Odeh and Battaineh (2002), Assaf and Al-Hejji (2006), and Fong et al. (2006)
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seem contrary to this result. This is because in Saudi Arabia, Jordan, China, Indonesia,
and Lebanon, there is no problem with materials. These countries have an open
international market, and can import construction materials easily.
The third important factor ranked by respondents contractors was “the shortage of
construction materials at site” (II ¼ 90.15 percent). Contractor should have their own
stores in order to be able to store required construction materials for the project. This
behavior protects the contractor from any shortage of materials. The closures will lead
to shortage of construction materials. If the contractor was not well prepared for such
situations, the project will be delayed. The research results of Ogunlana et al. (1996),
Abudul-Rahman et al. (2006), Sambasivan and Soon (2007) and Alaghbari et al. (2007)
coincide with this result, in that the shortage of construction materials on site is a very
important factor of delay. The result of Mezher and Tawil (1998), Odeh and Battaineh
(2002), Assaf and Al-Hejji (2006), and Fong et al. (2006) seem contrary, but that is
because the surveyed locations of these researchers have international and open
markets, which means that construction materials are freely available.
“Delay of materials delivery to site” (II ¼ 89.77 percent) was ranked as the fourth
factor causing delay in this group. Any delay in the supply of materials to the site
implies their mismanagement by contractors. The failure of supplying materials on
time mean that human resources will be idle, and delay will result. The research results
of Alaghbari et al. (2007) were similar in that “the delay of materials delivery to the
site” is important factor of delay, but the results of Mezher and Tawil (1998), Al-Khalil
and Al-Ghafly (1999a, b), Chan and Kumaraswamy (2002), and Assaf and Al-Hejji
(2006) seem contrary.
Table III shows that respondent contractors ranked “cash problems during
construction” in the fifth position with importance index (II ¼ 83.08 percent). Any
shortage of cash for the contractors will cause many problems such as slow progress
and decline in productivity. Also, the contractors will not be able to purchase the needed
equipment for work. Moreover, cash-flow problems also expanded to traders and
suppliers, which in turn slows work further. This result coincides with the results of
Arditi et al. (1985), Assaf et al. (1995), Ogunlana et al. (1996), Mezher and Tawil (1998),
Al-Khalil and Al-Ghafly (1999a, b), Chan and Kumaraswamy (2002), Enshassi et al.
(2003) and Alaghbari et al. (2007). The suitable description for this consensus is that
cash is very necessary for contractors regardless of the location of research, economic
level, or the culture of organization. But the contractors in the study of Ogunlana et al.
(1996) in Thailand, did not consider cash as an important factor causing delays. The
ability and experience of contractor in Thailand may perhaps explain this result.
The sixth important factor ranked by respondent contractors was poor site
management (II ¼ 81.06 percent). Poor management causes many constraints at the
projects, such as poor follow-up of progress, incorrect distribution of works,
non-commitment of site employees, poor monitoring of project, etc. which in turn
contribute to delay the project. The results of Arditi et al. (1985), Assaf et al. (1995),
Chan and Kumaraswamy (1996), Ogunlana et al. (1996), Kaming et al. (1997),
Kumaraswamy and Chan (1998), Al-Khalil and Al-Ghafly (1999a, b), Odeh and
Battaineh (2002), Enshassi et al. (2003), Abudul-Rahman et al. (2006) and Alaghbari
et al. (2007) are similar to our findings. Poor site management and delayed activities
interrupt the work sequence eventually leading to delays. The result of Mezher and
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Tawil (1998) in Lebanon did not tally with this though, since managerial skills of staff
seem better in Lebanon.
The seventh important factor ranked by respondent contractors was “poor
economic conditions (currency inflation rate, etc.)” (II ¼ 79.92 percent). The difficult
economic situation in the Gaza Strip, and high reliance on donors to fund projects,
contribute to increase the economic dependence of the local community. Fluctuation of
the local currency rates and the high rates of inflation are also considered major factors
that affect construction process.
4.2 Consultants’ views
Table III shows that respondents consultants ranked “the strikes, external or internal
military attacks and border closures” (II ¼ 93.52 percent) as the first factor causing
delay in this category. This result is consistent with that of the respondent contractors,
but in case of consultants and owners, the proportion of the importance index is higher,
implying that owners and consultants are more aware of these problems and give them
greater priority. The respondent consultants ranked the cash-flow problem during
construction (II ¼ 92.59 percent) as the second factor to cause delays in this category.
This result is in conformity with the respondent contractors and indeed owners, but in
the case of consultants, the value of the importance index is higher.
The respondent consultants ranked “major disputes and negotiations” (II ¼ 88.89
percent) as the third factor to cause delay in this category. Disputes are one of the
important reasons for delay, generating mistrust among parties, reducing contractor
compliance with instructions, and more rigorous checks by consultant. These
developments put all project parties under stress, and increase the likelihood of delays.
This result coincides with Sambasivan and Soon (2007), that major disputes and
negotiations are major contributors to delay. At any time or place, disputes destroy
relationships between parties and hence, prolong many processes.
The respondents consultants ranked the delay of materials delivery to site
(II ¼ 87.96 percent) as the fourth factor to cause delay in this category and the fifth
factor to cause delay was poor site management (II ¼ 87.96 percent). This result
conforms to that of respondent contractors, but in the case of consultants, the value of
the importance index is higher, which means that consultants are more technically
aware of these elements and give them greater priority. The sixth important factor
ranked by consultants was insufficient number of staff for contractor (II ¼ 87.04
percent). This is a strong indication of the importance of technical staff for the
contractor. The small number of staff causes a great burden on the technical staff at
work, which in turn leads to poor quality of work, also increasing responsibilities, and
disrupting concentration, also leading to delay. The problem is one of the major
problems in Gaza Strip, where contractor often depends on one engineer to manage all
technical and managerial activities of a project.
“Insufficient number of staff for contractor” has a high importance index as
mentioned before, but in the research of Arditi et al. (1985), Ogunlana et al. (1996),
Dayton and Erickson (2006), Alaghbari et al. (2007), Chan and Kumaraswamy (1996),
Al-Khalil and Al-Ghafly (1999a, b), and Wang et al. (2003) this factor has a low rank.
This contradiction was because that research was conducted in places with different
conditions including more human resources, such as Turkey, Saudi Arabia, Hong
Kong, Indonesia, Thailand, and Malaysia.
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The seventh factor to cause delay was “no adherence with materials standards that
is storage in the site” (II ¼ 85.19 percent). The lack of commitment to specifications of
materials is one of the most obvious factors to cause delay. Since the contractor loses
time during the replacement of rejected materials with another accepted materials. In
the case of using these materials, the consultant will reject these activities and the
contractor is forced to rework the related activities. All of the previous reasons can
cause delays of the project. “Inadequate contractor experience” (II ¼ 84.26 percent) and
“failure in testing” (84.26 percent) were together ranked as the eighth factors for delays
by consultants in this group. This result explains that the experience of contractors in
similar projects will allow them to execute the work more professionally and in shorter
times, rather than contractors executing such projects for the first time. In the same
context, it is obvious that the failure of any test of various materials or activities cause
delays to the project. When failure occurs, the contractor would be obligated to re-do
the works or replace the failed materials.
The results of Chan and Kumaraswamy (1996), Odeh and Battaineh (2002),
Enshassi et al. (2003) and Dayton and Erickson (2006) agree with the findings of this
research in that inadequate contractor experience is one of the major factors that cause
delay. The geographical location or the culture of people did not affect this factor, so
the results in the Gaza Strip and other countries are similar. “Failure of tests” has a
high importance index and is considered as one of the important factors causing delay
but Odeh and Battaineh (2002) and Abudul-Rahman et al. (2006) did not agree with this
result. Failure of tests leads to rework, which needs new materials, staff and border
closer tracking of the schedule. This is difficult in the Gaza Strip due to shortage of
materials closures and inadequate experience of the contractors.
4.3 Owners’ views
Table III shows that the respondents owners ranked “strikes, external attacks and
border closures” (II ¼ 96.77 percent) as the first factor to cause delays in this category.
This result is in full conformity with the results of the respondent contractors and
consultants, this similarity in opinions showing the importance of this factor. The
respondent owners ranked the “lack of materials in markets” (II ¼ 91.13 percent) as the
second factor to cause delay in this category, while the third factor was shortage of
construction materials at site (II ¼ 87.1 percent). Owners ranked “cash problem during
construction” (II ¼ 83.06 percent) as the fourth factor to cause delay, and the fifth
factor to cause delay was the delay of materials delivery to site, (II ¼ 82.26 percent).
These results are identical in terms of ranking with contractor and consultant views,
again emphasizing the importance of these factors.
The sixth important factor was poor site management (II ¼ 80.65 percent). This
result is similar in sequence with those of the contractors and consultants, reflecting
the importance of these factors. “Insufficient number of staff for contractor” (II ¼ 79.84
percent) is the third ranked factor of time overruns, and is the same ranking as that of
the consultants, so this indicates the high responsibilities lying with contractors’ staff
in terms of productivity.
4.3.1 Spearman rank correlation coefficient of the “time overruns” group. Table IV
presents the Spearman correlation coefficient for all groups of time overruns for
contractors, owners and consultants. For this group, the correlation coefficient between
contractor and owner is 0.595 with P-value (sig.) ¼ 0.000. The P-value is less than the
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level of significance, a ¼ 0.05, so there is a significant relationship between contractor
and owner. The correlation coefficient between contractors and consultants is 0.421
with P-value (sig.) ¼ 0.000. The P-value is less than the level of significance, a ¼ 0.05,
so there is a significant relationship between contractor and consultant. In addition, the
correlation coefficient between owners and consultants is 0.55 with P-value
(sig.) ¼ 0.000. The P-value is less than the level of significance, a ¼ 0.05, so there is
a significant relationship between owner and consultant views.
4.4 Groups influencing time overruns at construction projects
Table V shows the ranks of 12 groups that influence delays at construction projects in
the Gaza Strip, according to the viewpoints of contractors, consultants and owners.
4.4.1 Materials. The materials group of delays was ranked very high by all parties
(contractors, consultants, and owners). This is due to the scarcity of resources in the
Gaza Strip. Most construction materials are imported from other countries, especially
from Israel and Egypt. It is worth mentioning that the three parties (contractors,
consultants, and owner) ranked “the lack of materials in markets”, and “shortage
of construction materials at site” high among causes of delay. Closures of borders is
considered as the most important factor causing the shortage of construction materials
reflecting the extraordinary political situation in the Gaza Strip.
Contractor and
owner
Contractor and
consultant
Owner and
consultant
Group
Correlation
coefficient P-value
Correlation
coefficient P-value
Correlation
coefficient P-value
Time overrun 0.595 0.000 * 0.421 0.000 * 0.550 0.000 *
Note: *Correlation is significant at 0.05 level
Table IV.
Correlation test of “time
overruns” group among
contractor, consultant,
and owner
Importance
index
(contractor)
Importance
index
(consultant)
Importance
index (owner)
Group II Rank II Rank II Rank
Material 80.02 1 74.07 1 76.31 1
External factors 72.66 2 67.90 4 66.40 3
Professional management 71.63 3 59.43 8 64.88 5
Owner’s responsibilities 68.55 4 52.98 11 37.79 12
Contractual relationship 68.47 5 70.14 2 66.13 4
Consultant’s responsibilities 68.28 6 43.30 12 60.36 7
Government relations 68.06 7 60.80 6 40.59 11
Contractor’s responsibilities 67.57 8 70.09 3 68.3 2
Execution 66.50 9 59.26 9 60.23 8
Design and documentation 65.72 10 53.01 10 57.06 9
Labour and equipment 65.24 11 60.49 7 64.07 6
Project 60.59 12 61.21 5 53.07 10
Table V.
Index and rank
concerning main groups
of delay factors/causes
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4.4.2 External factors. The “external factors” group of delays was ranked high by all
parties (contractors, consultants, and owners). This category consists of six factors
causing delay, two of them are “strikes, external attacks and borders closures” and
“poor economic conditions (currency, inflation rate, etc).” The three parties agreed that
border closures is the major factor causing delay. Gaza Strip is an occupied territory
that suffers from a poor political situation, successive strikes, and closure of borders
which are under Israeli control. Frequent closures of borders lead to shortage of
materials and equipment which are necessary for construction. Also, closures escalate
the prices of these materials and contribute to economic inflation. Closure of borders
largely contributes to the paralysis of construction related activities and consequently
leads to project delays. On the other hand, closure of borders tempts traders to
monopolize construction materials and equipment. As a result of the poor political
situation, donors may suspended or terminate ongoing projects, or even stop their
donations to Gaza Strip projects.
4.4.3 Professional management. The “professional management” group of delay
factors was ranked high by contractors, relatively high by owners and low by
consultants. In this group, contractors ranked “poor judgment in estimating time and
resource” as the major factor, consultants in this group considered “inadequate
construction planning” as the highest, but owners ranked “low speed of decision
making” within each project team as the first factor. It seems that contractors and
owners acknowledged that professional management plays an important role in the
construction process. This reveals serious weaknesses in construction management
and a lack of professionalism in the Gaza Strip. Many reputable engineering companies
and construction firms do not have a human resources department to handle
professionals and staff training. Therefore, many engineers and skilled personnel have
a desperate need to develop their skills. However, the consultant group held different
views and did not rank this group very high. This could be traced to a high proportion
of experts and their organisations.
4.4.4 Owners’ responsibilities. The contractor party has ranked this group in the
fourth place. However, the consultants and the owners have ranked this group in
the 11th and 12th place, respectively. This reflects the adversarial relationship between
the contractors on the one hand and both consultants and owners on the other hand. It
also indicates that owners and consultants did not see themselves as responsible for
projects delay.
4.4.5 Contractual relationship. Both consultants and owners ranked this “delay
causing” group high, while contractors ranked this group as relatively high. The three
parties ranked “major disputes and negotiations” and “mistakes and discrepancies in
contract” as the most important two factors in this group. The consultants’ opinions
show that the importance index of these factors is higher than owners and contractors.
Relatively, factors relating to organizational disputes, mistakes and discrepancies in
contract were more important to consultants and owners, especially for public projects
in the Gaza Strip. The ranking of this group indicates the weakness of construction
companies in understanding the contract conditions, and also reflects the
professionalism of consultants and contractors in dealing with contractual
relationship variables.
4.4.6 Consultants’ responsibilities. Table V shows that the consultants ranked this
group in the last place. This seems to be logical as the consultants are not willing to
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admit or take the responsibility for projects delay. On the other hand, contractors and
owners have similar view regarding consultants responsibilities for the delay. This can
be traced to the fact that most projects in the Gaza Strip are managed by consultants.
4.4.7 Governmental responsibilities. It is not surprising that the public owners did
rank this group in a high position. They believe that contractors and consultants are
responsible for projects delay. This adversarial view will not help to reduce or
eliminate delay factors. Blaming one another for delays is not very helpful for the
success of any project; however, teamwork is required in order to reduce delays.
4.4.8 Contractors’ responsibilities. The “contractor’s responsibilities” group of delay
factors was ranked high by both owners and consultants and relatively low by
contractors. The three parties (contractors, consultants, and owners) agreed that
cash-flow problems during construction and poor site management were the first and
second ranking in this group. This indicates that the cash-flow problem is more critical
than other variables in the group of contractor responsibilities. As expected, the
contractors did not concentrate on the contractual factors of their work such as “failure
in testing”, “lack of protection of complete work,” and “insufficient contractor
competition,” so the contractor’s responsibilities group was ranked low by contractors.
Hence, it can be concluded that all parties agree that “cash-flow” or, in general,
“financial problems” is the major cause of delay in this group.
4.5 Factors causing cost overruns in construction projects
Table VI shows the ranking of all “cost overruns” causative factors that have been
investigated in this research from contractor, consultant and owner viewpoints. A total
of 42 factors causing cost overruns in Gaza Strip have been studied and discussed. The
ranking was based on importance index values.
4.5.1 Contractors’ view. Table VI shows that respondent contractors ranked “the
increment of materials prices due to continue borders closures” in the first position
with importance index (II ¼ 89.39 percent). Materials are considered as the backbone
of construction projects, which accounted for nearly 70 percent of the total value of
project (Enshassi et al., 2003). Therefore, any problem of materials availability would
significantly affect the progress of the project. In case of borders closures, construction
materials are drawn down, leading to inflated prices and monopolization by suppliers.
The construction process gets suspended, and projects are exposed to cost overruns.
“Delay in construction, supply of raw materials and equipment by contractors”
(II ¼ 83.71 percent) was ranked as the second major factor to cause cost overruns in
this group. Therefore, each day of delay costs the contractor additional losses such as
overheads, cost of sub contractors and penalty. The delay in supplying necessary
materials and equipment, lead to time losses and cost increases. In case of delay, the
cost of materials or equipment may increase, or these goods may run out from the local
markets. These results do not coincide with those of Morris (1990), in that “the delay in
the construction supply of raw materials and equipment by contractors” is one of
major factors of cost overruns, unlike in many other countries.
The third major factor ranked by respondent contractors was fluctuations in the
cost of building materials (II ¼ 81.06 percent). Fluctuation in prices has a significant
impact on cost increase. Often the contractor estimates prices of the tender according to
the present prices at local markets. It is known that the tendering phase is quite long.
So, there is a higher chance of price fluctuation. In case of high prices, the contractor
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Contractor Consultant Owner
Causative factors of cost overruns II Rank II Rank II Rank
Increment of materials prices due to continuous
border closures 89.39 1 94.44 2 91.13 1
Delay in construction, supply of raw materials and
equipment by contractors 83.71 2 95.37 1 83.87 2
Fluctuations in the cost of building materials 81.06 3 87.96 6 80.65 4
Project materials monopoly by some suppliers 80.68 4 75.93 10 81.45 3
Unsettlement of the local currency in relation to
dollar value 78.79 5 88.89 4 77.42 5
Low commitment of donor to compensate any bad
result that may come from the bad economic and
political situation 78.79 5 46.30 34 62.10 23
Donor policy in biding tender to the lowest price one 77.65 7 44.44 36 40.32 40
Design changes 76.92 8 69.44 16 75.81 6
Additional work at owner’s request 76.52 9 66.67 20 72.58 12
Resources constraint: funds and associated
auxiliaries not ready 76.52 9 89.81 3 73.39 10
Lack of cost planning/monitoring during pre and
post-contract stages 75.38 11 82.41 7 74.19 9
Improvements to standard drawings during
construction stage 75.00 12 81.48 8 72.58 12
Inadequate review for drawings and contract
documents 74.24 13 64.81 22 73.39 10
Contractual claims, such as, extension of time with
cost claims 73.48 14 74.07 14 75.00 7
Inaccurate quantity take-off 72.73 15 75.93 10 75.00 7
Technical incompetence, poor organizational
structure, and failures of the enterprise 71.59 16 75.00 12 62.90 22
Lack of cost reports during construction stage 71.21 17 74.07 14 65.32 17
Inadequate project preparation, planning, and
implementation 70.08 18 60.19 24 70.97 14
Delays in issuing information to the contractor
during construction stage 69.70 19 60.19 24 62.10 23
Lack of coordination at design phase 68.94 20 68.52 18 60.48 28
Change in the scope of the project, in government
policies 68.94 20 60.19 24 59.68 29
Some tendering maneuvers by contractors, such as
front-loading of rates 68.56 22 88.89 4 64.52 21
Incomplete design at the time of tender 67.42 23 57.41 29 57.26 32
Bad allocation of labour inside the site 67.42 23 68.52 18 66.94 16
Delays in decisions making by Government, failure
of specific coordinating 67.42 23 53.70 30 50.81 36
Delays in costing variations and additional works 67.31 26 65.74 21 65.32 17
Lack of experience of project type 67.05 27 75.00 12 64.52 19
Re measurement of provisional works 66.29 28 52.78 31 67.74 15
Wrong/inappropriate choice of site 65.15 29 41.67 38 47.58 38
Omissions and errors in the bills of quantities 64.77 30 77.78 9 61.29 26
Delay in project’s handing over 64.62 31 58.33 28 64.52 19
Absence of managerial programs that help in saving
materials inside the site 64.02 32 69.44 16 59.68 29
(continued )
Table VI.
Summary of importance
index and rank of causes
of cost overruns
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would face the problem of cost overruns at the execution phase. The fluctuation of
prices in the Gaza Strip is associated with the Israeli economy and the surrounding
countries. The research finding of Chimwaso (2001) seems different to this result, in
that fluctuations in the cost of construction materials is one of the major factors
causing cost over runs. Fluctuations in the cost of construction materials is associated
with the location (country), the economic level, and the volume of required materials.
“Project materials monopoly by some suppliers” (II ¼ 80.68 percent) was ranked as
the fourth major factor of cost overruns by contractors in this group. Materials
monopoly by suppliers is a result of borders closures or as a result of assigning
“proxy” of materials to limited suppliers. So the contractor is forced to buy the required
materials or equipments at high prices. In these cases the project will be exposed to
cost overruns. The fifth cause of cost overruns was “unsettlement (instability) of the
local currency in relation to dollar value” (II ¼ 78.79 percent). Gaza Strip currency is
new Israeli shekel (NIS). However, most construction projects are financed by the
(US$). Any fluctuation in the exchange rate between dollars and shekels will affect the
cost of the project. Also it is noted that most project expenses such as the purchase of
material, renting of equipment, the salaries of employees and other indirect costs are in
NIS. Therefore, cost overruns will certainly result from movements in these currencies.
“Low commitment of donor to compensate any bad result that may come from the
bad economic and political situation” (II ¼ 78.79 percent) was classified as the fifth
factor to cause cost overruns. The Gaza Strip is exposed to military attacks of different
types, hence construction project works may be destroyed partially or totally by these
events. This difficult political and security situation affects the cost of projects,
especially given that most donors do not recognize contractors’ damage due to any
external or internal military actions so the contractor is forced to remedy any such
damages at his own expense.
Table VI shows that respondent contractors ranked unpredictable weather condition
(II ¼ 54.92 percent) as one of the “lowest” of three factors that cause cost overruns.
Contractor Consultant Owner
Causative factors of cost overruns II Rank II Rank II Rank
Indecision by the supervising team in dealing with
the contractor’s queries resulting in delays 63.64 33 39.81 39 62.10 23
Lack of experience of local regulation 63.64 33 62.96 23 54.84 34
Changes in owner’s brief 62.88 35 44.44 36 52.42 35
Inability of the contractor to be adopted properly
with the projects environment 59.23 36 59.26 27 58.06 31
Labour unrest 57.20 37 45.37 35 60.83 27
Attracting skillful technicians for work 56.82 38 48.15 32 48.39 37
Lack of experience of technical consultants,
inadequacy of foreign collaboration agreements,
monopoly of technology 56.82 38 26.85 41 55.65 33
Unpredictable weather conditions 54.92 40 48.15 32 44.35 39
Long period of the project maintenance period “one
year ” 54.92 40 27.78 40 37.90 41
Over time work hours of supervising engineer are
paid by the contractor 52.27 42 16.67 42 32.26 42Table VI.
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The Gaza Strip has good climatic conditions, so it is not exposed to any hurricanes or
great leaps in temperature or snow fall, hence the weather does not affect the execution
of construction projects and does not contribute to any damages of these projects. The
long period assigned for the project maintenance – usually – one year (II ¼ 54.92
percent) was also ranked as one of the “lowest” three factors causing cost overruns.
When the period of maintenance is not long, the project was not exposed to substantial
damage in this short period. So the cost of maintenance is low, and this result reflects
the low impact of the maintenance period on cost overruns of the project. Respondent
contractors as shown in Table VI classified the “over time work hours of supervisor
engineers are paid by the contractor” (II ¼ 52.27 percent) as the lowest factor causing
cost overruns. This result shows that contractors benefit from the presence of
supervising engineers during overtime periods, so this factor does not contribute to
cost overruns.
4.5.2 Consultants’ view. Table VI shows that the respondents consultants ranked
“the delay in construction, supply of raw materials and equipments by contractor”
(II ¼ 95.37 percent) as the first factor causing cost overruns at this category, while the
second-most important factor was “increment of materials prices due to continuous
border closures” (II ¼ 94.44 percent). This ranking is identical with that of the
contractor, supporting the importance of these factors.
“Resources constraint: funds and associated auxiliaries not ready” (II ¼ 89.81
percent) was the third factor of cost overruns ranked by consultant. The required
resources of project (materials, equipment, people and others) are considered as the
backbone of the construction project. In case of any unavailability of these resources,
such as shortage of cash, the project would be exposed to cost overruns. The contractor
who has sufficient cash does not have any resources constraints, and vice versa.
Contractors should also store the needed project resources, and keep reserves to
provide for closures, lack of resources, prices fluctuation, etc. This result did not agree
with the findings of Morris (1990). This may be because the resource constraints in
India are limited, where local materials are available and the economy is stable.
Respondent consultants consider “some tendering maneuvers by contractors, such
as front–loading of rates” (II ¼ 88.89 percent) as the fourth factor to cause cost
overruns in this group. If noticed, the owner – according to contract – may cancel
some items in the bill of quantities. In this case, the contractor may lose the profits
expected from these items. Sometimes, the front loading rates are huge, and the cost
overruns could also be huge. Unsettlement (instability) of the local currency in relation
to dollar value (II ¼ 88.89 percent) was also ranked as the fourth factor to cause cost
overruns in this group, while the sixth one was fluctuation in the cost of building
materials (II ¼ 87.96 percent). These results are in full conformity with the respondent
contractors but in the case of consultants, the proportion of the importance index is
higher, which means that consultants focus more on these elements.
Table VI shows that respondents consultants ranked “the long period of project
maintenance –usually – one year” (II ¼ 27.78 percent) as one of the last three factors
that cause cost overruns. This result is in full conformity with the results of the
respondent’ contractors. “The lack of experience of consultants, inadequacy of foreign
collaboration agreements, monopoly of technology” (II ¼ 26.85 percent) was ranked as
one of the last three factors that cause cost overruns. The most appropriate
interpretation of this rank is that the experience of the consultants in the Gaza Strip is
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considered appropriate for projects to be executed. Also, since the mega projects
implemented in the Gaza Strip are limited, donors may require that the local consultant
should enter into a join venture with an international consultant. Usually, these
projects are executed well and without cost overruns.
Respondents consultants as shown in Table VI classified “over time work hours of
supervising engineer paid by contractor” (II ¼ 16.67 percent) as the factor least likely
to cause cost overruns. This result is in full conformity with that of respondent
contractors but in case of consultants, the proportion of the importance index is higher,
which means that consultant gives greater priority to these elements.
4.5.3 Owners’ view. Table VI shows that respondents owners ranked “the increment
of materials prices due to continuous borders closures” (II ¼ 91.13 percent) as the first
factor to cause cost overruns in this category. “The delay in construction, supply of raw
materials and equipment by contractors” (II ¼ 83.87 percent) was the second factor to
cause cost overruns, the third being “project materials monopoly by some suppliers”
(II ¼ 81.45 percent), while “fluctuations in the cost of building materials” (II ¼ 80.65
percent) was ranked as the fourth factor of cost overruns and the fifth factor ranked by
owners was “unsettlement of the local currency in relation to dollar value” (II ¼ 77.42
percent). This ranking is identical in sequence to those of contractors and consultants,
hence supporting the importance of these factors.
“Design changes” (II ¼ 75.81 percent) was ranked as the sixth factor in this
category. Design changes are considered as one of major factor for increasing the cost
of projects. Any modification in the design will affect the budget allocated for the
project, the volume of required materials, type of required materials and needed labour.
Sometimes, design changes cause the rework of already completed items, which means
increased project durations and loss of materials. The research results of Kaming et al.
(1997) and Chimwaso (2001) coincide with this result, in that design changes is one of
the major factors to cause cost overruns. This agreement reflects the importance of
these factors regardless of geographical location.
Table VI shows that respondent owners ranked “donor policy in building tender to
the lowest price one” (II ¼ 40.32 percent) as one of the last three factors. It is not
necessary that the lowest price contractor could bear a cost overrun. The contractor
tries to estimate a suitable cost for the project’s items with suitable profit, so it is not
logical that contractors estimate the prices only roughly. Thus, the policy of donors in
awarding tenders to the “lowest price” tender is not a major factor for cost overruns.
Also it is known that most projects in the Gaza Strip are awarded to the lowest price
bidder, and not all are exposed to cost overruns. The lowest two factors, as ranked by
owners in this category were “long period of the project maintenance period one year”
(II ¼ 37.90 percent) and “over time work hours of supervising engineer are paid by
contractor” (II ¼ 32.26 percent). These results conform with those of respondent
contractors and consultants, this similarity in opinions supporting the results of the
study.
4.5.3.1 Spearman rank correlation coefficient of the “cost overruns” group. Table VII
presents the spearman correlation coefficients for groups of cost overruns as perceived
by contractors, owners and consultants. For this group, the correlation coefficient
between contractors and owners is 0.792 with P-value (sig.) ¼ 0.000. The P-value is
less than the level of significance, a ¼ 0:05, so there is a significant relationship
between contractors and owners. The correlation coefficient between contractor and
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consultant is 0.737 with P-value (sig.) ¼ 0.000. The P-value is less than the level of
significance, a ¼ 0:05, so there is a significant relationship between contractors and
consultants. In addition, the correlation coefficient between owner and consultant is
0.819 with P-value (sig.) ¼ 0.000. The P-value is less than the level of significance,
a ¼ 0.05, so there is a significant relationship between owners and consultants.
5. Conclusion
A survey of contractors, consultants, and owners was conducted to elicit their opinions
regarding causes of delays and cost overruns in construction projects in the Gaza Strip.
The survey itself was based on delay and cost overrun factors drawn from findings
research in other countries, together with special factors identified as potentially
affecting the Gaza Strip. The survey showed that all three parties generally agree on
the ranking of individual delay factors. Results indicated that the most important
factors that cause time overruns as perceived by the three parties are: strikes, external
or internal military action and border closures, lack of materials in markets, delay of
material delivery to site, cash flow problem during construction, shortage of
construction materials at site, poor site management, no adherence to materials
standards relating to site storage, poor economic conditions (currency, inflation rate,
etc.), major disputes and negotiations and suspension of work by owner or contractor.
The delay factors were categorized into 12 groups and also ranked. Results show
that the materials related factors group was ranked in the first position by contractors,
consultants and owners. Results also show that the external factors group has been
ranked in the second position by contractors. Respondent consultants ranked the group
of contractual relationships in the second position in the group of time overruns.
Contractors’ responsibility group was ranked in the second position by owners. The top
ten factors that cause cost overruns as perceived by the three parties are: “increment of
materials prices due to continuous border closures,” “delay in construction, supply of
raw materials and equipment by contractors,” “fluctuations in the cost of building
materials,” “unsettlement of the local currency in relation to dollar value,” “project
materials monopoly by some suppliers,” “resources constraint: funds and associated
auxiliaries not ready,” “lack of cost planning/monitoring during pre-and post contract
stages,” “improvements to standard drawings during construction stage,” “design
changes,” and “inaccurate quantity take-off.”
Contractors are recommended to be more aware about construction materials and
their logistics. They are advised to purchase the construction materials at the
beginning of work. It is also better for them to plan a time schedule for material
delivery processes in order to avoid shortages of materials. Contractors are also
recommended to monitor the quality of activities continuously and to set the required
Contractor and
owner
Contractor and
consultant
Owner and
consultant
Group
Correlation
coefficient P-value
Correlation
coefficient P-value
Correlation
coefficient P-value
Cost overruns 0.792 0.000 * 0.737 0.000 * 0.819 0.000 *
Note: *Correlation is significant at 0.05 level
Table VII.
Correlation test of cost
overruns group among
contractors, consultants,
and owners
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quality system in the different activities of the project so as to avoid any mistakes that
may lead to rework of activities, and finally time and cost overruns. Contractors are
advised to set up stores for required construction materials, and especially for those
that are scarce.
Contractors are recommended to have qualified technical staff with appropriate
experience in order to be able to follow the different technical and managerial aspects
of the project. The staff will be more effective if they includes enough and appropriate
engineers, technicians, and foremen, so that the responsibilities would be shared.
Contractors are advised to prepare a method statement and the schedule for the project
that take into consideration both reality and project type. Also, it would be advisable to
follow such a plan and update it from time to time, and to compare it with available
resources. Contractors are recommended to have enough cash before beginning any
project to minimize financial problems. Also, it is advisable to monitor financial
spending because any financial problem can lead to time and cost overruns.
Owners are recommended to review and improve bid documents such as technical
specifications, drawings, bill of quantities and ensure quality design of the project.
This is because any discrepancy in bid documents will lead to disputes between
projects parties and incur delays. Making progress payments to contractors on time is
critical. Owners are recommended to assess materials available with the contractors
and to assess their financial ability to implement the project. Also, owners are advised
not to depend on lowest price contractors. Owners are advised to directly intervene in
case of disputes between contractors and consultants to reduce the effects of such
problems on project completion and the quality. Owners are recommended to facilitate
the issue of licenses needed to begin project work; and also to minimize change orders
in order to reduce any time and cost overruns. Improvements in the communication
and coordination between local construction agencies and international funding can
help to reduce financial problems.
Expediting the reviewing and approving of design documents, shop drawings, and
payments to contractor can reduce any delay or cost overruns at the project.
Consultants are advised to hire qualified technical staff to manage the project
professionally, to overcome any technical or management problems. It is also advised
for consultants to give suitable instructions in a timely manner, and to be able to
answer any questions asked by contractors. Consultants are recommended to avoid
centralization of decisions especially those related to design changes because this may
lead to project delay. This may lead to marginalization of site engineers and further
problems. Consultants should be flexible in evaluating contractor works, e.g.
compromising where needed and possible, e.g. between the cost and higher (than
required) quality.
It is recommended that the government constructs new warehouses in settlements
of the Gaza Strip to store critical construction materials such as the cement, base course
materials, aggregates, steel, and bitumen. This proposal is a partial solution to borders
closures. The Palestinian Government may also be advised to find a new way to reduce
entry problems, for example it may negotiate as soon as possible, for an appropriate
entry point at a suitable border crossing to be opened up to permit smoother materials
flow to the Gaza Strip. The government is advised to introduce a condition in each
donor memorandum of understanding that obligates donors to compensate contractors
for any losses that result from unforeseen and particularly difficult political problems.
JFMPC
14,2
148
This can be very important for the continuity of the construction industry in the
Gaza Strip, apart from alleviating time and cost overruns. While some of the above
recommendations are specific to the Gaza Strip, given the unfortunate proliferation of
trouble-spots worldwide, some of the findings may also be tested and adapted where
useful, in other regions.
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